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Dominic Ventura 

Assessment 

Elkton Farm Firehole 

183 Zeitler Rd., Elkton, MD 

Latitude: 39.6292184 

Longitude: -75.8681150 

POLREP No.: 
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Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID#: 
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August 2005 

Site#: 

D.O. #: 
Response Authority: 

Response Type: 

NPL Status: 

Incident Category: 
Contract # 

A3DHRS 

CERCLA 

Time-Critical 
NPL 
Removal Assessment 

Site Description 

Refer to previous pokeps. 

Current Activities 

Under the IAG with the USACE the following documents were generated in preparation for a 

removal action: Project Management Plan (PMP) and a Scope of Work (SOW). The PMP is a 

document which lays out the pverall approach to the USACE management of the removal. "The 

United States Environmental Protection Agency (EPA) is the lead agency on this project and is 

responsible for funding, public relations, and legal issues associated with the project and has overall 

responsibility for project delivery. The EPA will review and approve all remedial designs and work 

plans, providing frindingto USACE ERRO. The EPA is responsible for all coordination with the 

site owner arid with MDE. The State of Maryland Department of the Environment (MDE) is a 
primary stakeholder. The project should meet the substantive requirements of the MDE. The EPA 
is the lead agehcy on this project and it will determine which rules rind regulations are the primary 

applicable, or relevant and appropriate requirements (ARARs) and goals for the remediation. The 
EPA will continue to coordinate and liaison with MDE, however MDE approval is not 
required. The United States Army Corps of Engineers has responsibility to develop the project and 
award the contract to investigate and remove MEC and explosives contaminated soil at the site and 
oversee the development of work plans and procedures, which must be acceptable to the 
USEPA. MDE and other stakeholders will be given information copies for their review. USACE 

will review plans and submittals for acceptance with concurrence from the USEPA." / 

On August 4,2005 the FOSC met with all project team members including representatives from 
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MDE, USACE and INF0PR0. This was the kickoff meeting and the PMP was main topic of " 
discussion. / 

On August 31, 2005 the FOSC extended the period of performance under IAGr #DW96943857 
from August 31, 2005 until January 2006. In addition another $20,000 was added so that the 
USACE contractor, INFOPRO, could begin to develop its Work Plans and to subcontract for site 

security. -

Planned Removal Actions 
Action Memo depicting the threats posed by this time critical site and costs associated with the 
cleanup is pending signature by the Region 3 HSCD Division Director. 

^ --N ) ^ " 

Next Steps 
FOSC to continue meeting with the USACE, at Edgewood Arsenal, to coordinate the PMP and to 
oversee the contractor generation of documents. No field work will be initiated prior to Action 

Memo approval. 

www.epaosc.org/elktonfarmfirehole 

4/24/2012 12:53 PM 

http://www.epaosc.org/sites/1299/files/elktonfarmfirehole_epa_polr



